II.

South Seattle Community College
2000 - 2001 Master Plan Annual Report

Introduction:
A. Institution: South Seattle Community College
B. Reporting period: July 1, 2000 through June 30, 2001
C. Contact information:
1. Matthew Horwitz, Director Facilities Planning & Operations
6000 16™ Avenue SW, Seattle, WA 98106
2. Phone: (206) 768-6424
3. FAX: (206) 764-5361
4. mhorwitz@sccd.ctc.edu
D. Master Plan Adoption Date: Approved by City Council on June 21, 1993

Progress in Meeting Master Plan Conditions:

. Overview: Projects described in Phase One & Two of the approved Master Plan

have all been substantially completed. The following Phase Three project has not

yet been completed.

e Phase III, Item “G”: All “temporary” buildings between #130 and 125 will be
removed when new facilities have been completed.

Building #1335 is still being used as a classroom facility and Building #133 is

used by Campus Services as an equipment repair facility. There are several other

temporary structures in this area that provide limited room for covered storage.

Phase Four - project status:

1. The proposed new exterior breezeway from the Robert Smith Courtyard, east
to the Campus Center Plaza is not currently in the State Capital Budget
Request pipeline.

2. Design work for the new Instructional Technology Center has begun. This
new facility will sit in the approximate footprint of the Phase IV, Fine Arts
and Performing Arts Building.

3. We are still planning to relocate a number of parking spaces from the north
end of campus to the south side as a result of demands placed on the north end
lots by ongoing development of the Seattle Chinese Garden. In addition, the
City will require construction of additional parking stalls associated with the
Instructional Technology Center.

Phase Five — project status:

4. A new Health/Physical Education Facility is not currently in the State Capital
Project pipeline.

5. The college has studied the feasibility of building a new sports field complex
on the south end of the property. There are currently no plans to move forward
with this project.

6. The plan to construct an outside amphitheater in the core campus area has not
been further developed.

7. Southward expansion of the Campus Center Plaza will be part of the new
Instructional Technology Center project currently in design/development.
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B. Master Plan Conditions:
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14.

Parking Facilities: New parking facilities will clearly be needed within the
next several years on the south end of the main campus. New development
associated with the Seattle Chinese Garden (resulting in relocation of the
Commercial Truck Driving practice turn-around in the north parking lot) is
already putting additional strain on our North end parking lots. The college
has received State funding for Design/Development phase work for the
Instructional Technology Center building to be located on the south end of
campus. This project will require development of additional off-street parking.
RPZ.: The status of this has not changed since the 1997 annual report.

TMP: The original TMP Plan was implemented in 1993 prior to the City
ordinance approving the Master Plan. A substantial modification was made
effective September 1, 1995 with provisions for increased incentives to
rideshare, bicycle, and use alternate means of transportation. TMP data for the
2001 reporting year is attached by appendix. The college supports a
community-sponsored initiative to develop a bicycle commuter path that
would skirt college owned property. This would increase opportunities for
West Seattle residents to use alternate means of transportation to commute to
our campus.

Land Use Plan: The status of this has not changed since the 1997 annual
report.

Learning Resource Center Expansion: This expanded facility has been
occupied since January of 2000.

Recycling: The status of this has not changed since the 1997 annual report.
Design for Crime Prevention: The Master Plan review’s crime prevention
design criteria are used for new construction and building and grounds
maintenance. Insuring the safety and security of all members of the campus
community remains of paramount importance to the college’s Administration.
Safety/security measures on campus are constantly being reviewed and
improved to fit changing conditions.

Modifications to Development Standards: The status of this has not
changed since the 1997 annual report.

Monitoring: The status of this has not changed since the 1997 annual report.

. Energy Conservation: In 2001 the college undertook over a $1,000,000 in

capital improvements to reduce energy use campus wide. This past year SSCC
was recognized by Seattle City Light for our “...exemplary commitment to
energy efficiency.”

. Air: The status of this has not changed since the 1997 annual report.
12.
13.

Earth: The status of this has not changed since the 1997 annual report.
Light and Glare: The status of this has not changed since the 1997 annual
report.

Drainage: The status of this has not changed since the 1997 annual report.
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IVv.

Major Institutional Development Activity Initiated or Under Construction
Within the MIO Boundary During Reporting Period.

A. Development Activity (non-leased) during Reporting Period:
There was no major new development activity during this reporting
period.

B. Major Institutional Leasing Activity to Non-Major Institution Uses:
Leasing Activity during the Reporting Period: The College is leasing land
along the southern edge of the MIO Boundary to Verizon Wireless for an
existing Cell Tower erected on site in 1986.

Major Institutional Development Activity Outside but within 2,500 Feet of
the MIO District Boundary.

A. Land and Building Acquisition During the Reporting Period: None to
report.
B. Leasing Activity During the Reporting Period: None to report.




V. Progress in Meeting Transportation Management Program Goals and
Objectives.

A.

Overview: South Seattle Community College entered into a Memorandum
of Agreement (MOA) with the City of Seattle, implementing the
Transportation Management Plan (TMP) prior to approval of the Master
Use Permit for the Master Plan adopted in 1993.

The intent of this Agreement was to reduce the percentage of employees
and students at SSCC who commute to and from campus using single
occupancy vehicles (SOV). The goals of the SSCC Transportation
Management Plan is to provide adequate on-campus parking, lessen the
impact of off-campus parking, improve utilization of public transportation
and provide incentives for carpooling, bicycling and alternate modes of
transportation.

Progress in meeting TMP Goals and Objectives:

1. Memorandum of Agreement: In effect since 1993.

2. Transportation Coordinator Duties and Qualifications: Our current
Security and Transportation Coordinator Manager has held this
position since our TMP plan was last updated.

3. Development to be subject to SEPA review: All new major
development on campus is subject to SEPA review as appropriate.

4. TMP ten-year term and intermediate goal: During the last academic
quarter of 1997 we exceeded our “intermediate” goal for student non-
SOV access to campus by 25%. Unfortunately our most recent data
shows an increase in SOV use by college employees.

5. Response to lack of achievement of SOV goals: The College is
considering a variety of TMP program adjustments including
instituting stronger financial incentives for car and vanpooling
commuters.

6. Monitoring — attachment of TMP annual reports to Master Plan
submissions: An updated Employee TMP report and a CTR Survey
Report are attached.




7.

0 S0

10.

11.

Parking fees and coupon permits: Employees carpooling, walking, or
riding a bicycle are eligible for reduced parking fees along with the
following benefits:

a) Reserved carpool parking

b) $35 per quarter Commuter Bonus Vouchers

¢) Home Free Guarantee (taxi ride home for unexpected emergencies
up to 8 per year up and 60 miles one-way)

d) A Go-Pass (2 zone peak Metro bus pass) with payment of $10
TMP fee

e) Free vanpool parking with payment of $35 per quarter, per person
fee.

f) Free shuttle transport to campus.

g) Commuter Bonus Vouchers are available to individuals that meet
certain non-SOV commuting criteria - good for products related to
chosen mode of non-SOV transportation.

Bicycle needs survey: Previously completed.

Bicycle rack installation: New bicycle racks are added as demand

increases. We currently have bicycle racks installed in a variety of

locations providing space for approximately 50 bicycles.

SSCC support of local off-campus bicycle access to main campus: The

College continues to look for ways to support bicycle commuter access

to the campus. A letter of support was provided to a local community

based organization regarding their plans to develop a new West Seattle
bicycle commuter trail system projected to run along side college
property.

Student commuter survey tied to Master Plan Phase Il project:

Previously completed.




	Phase Five – project status:



